Variation Order Checklist for UGC AA&I Projects (V.O. >\$300,000)

Ins	titution:	_		
Pro	ject title:	-		
Dra	aft Variation Order (V.O.) No			_
Des	scription of the work as stated in V.O.:			
Bac	ckground Information / Scope of V.O. Works / Reason for the Cha	nge:		
Est	imated Cost Implication:			
Rei	maining Contract Contingencies after this variation is ordered:			
Pro	gramme Implication:			
		Yes	No	N.A.
(1)	Is the proposed variation within the approved scope of works of the AA&I project?			
(2)	(a) Does the proposed variation cover both subvented and non-subvented works?			
	(b) If the answer to (2)(a) is yes, has the estimated cost of this V.O. been splitted into subvented and non-subvented portions?			
(3)	(a) Will the approved project estimate of the project be exceeded as a result of the proposed variation?			
	(b) If the answer to (3)(a) is yes, will the shortfall be met by the institution's own funding?			
(4)	Does the works of the subventable portion involve any works above the normal subvention standard (such as finishes and materials)?			

UGC Notes on Procedures Nov 2016

		Yes	No	N.A.
(5)	(a) Does the proposed variation (of the subventable portion) involve modification / correction / demolition and reconstruction of newly constructed works under the same AA&I project leading to abortive works?			
	(b) If the answer to (5)(a) is yes, has the responsibility been established and the relevant costs apportioned (and met by the institution's own funding) accordingly?			
(6)	(a) Will the proposed variation cause any extension of time / claim for loss and expense be granted/ paid to the contractor?			
	(b) If the answer to (6)(a) is yes, will the payment for the claim of loss and expense be met by the subvented funding of the project?			
Signature:				
	me :ector of Estates/Campus Development/Facilities Management #			
Dat	re:			
# p	lease edit/delete as appropriate			

UGC Notes on Procedures Nov 2016